

Name: Yash Raghavendra A

SRN: PES2UG24CS913

Sec: CSE 5-D

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Peer Skill Exchange & Mentorship Network

Screenshots of JIRA

1. EPIC and Stories creation with priority and story points

The screenshot displays the Jira interface for the 'PSEN board' (Peer Skill Exchange Network). The 'Backlog' tab is selected, showing a list of 5 work items. The interface includes a search bar, filters, and a 'Create sprint' button. The work items are listed with their IDs, titles, priorities, and story points.

Spaces / Peer Skill Exchange Network

PSEN board [Icons]

Summary List Active sprints **Backlog** Development More 4 +

Search backlog [YA] Version Epic 2 Quick filters Clear filters

Drag work items from the **Backlog** section or create new ones to plan the work for this sprint. Select **Start sprint** when you're ready.

+ Create


0 of 0 work items visible | Estimate: 0 of 0

☐ Backlog (5 work items) 21 0 0 Create sprint


PSEN - 2	Story 1.1: Mentor Search	To Do	5	Priority icon	Assignee icon
PSEN - 3	Story 1.2: Request Session	To Do	3	Priority icon	Assignee icon
PSEN - 4	Story 1.3: Mentor Responds to ...	To Do	2	Priority icon	Assignee icon
PSEN - 5	Story 1.4: Direct Messaging	To Do	8	Priority icon	Assignee icon
PSEN - 6	Story 1.5: Session Feedback	To Do	3	Priority icon	Assignee icon

+ Create

2. Active Sprint



3. Burndown Chart(Report)



Spaces / Peer Skill Exchange Network / PSEN board / Reports

Burndown Chart

How to read this chart

Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
24/Aug/26 3:10 PM	Total	Sprint start				0
	PSEN-2	Scope change	Issue added to sprint	5		5
	PSEN-6	Scope change	Issue added to sprint	3		8
	PSEN-5	Scope change	Issue added to sprint	8		16
	PSEN-4	Scope change	Issue added to sprint	2		18
	PSEN-3	Scope change	Issue added to sprint	3		21
24/Aug/26 3:12 PM	PSEN-2	Burndown	Issue completed		5	16
	PSEN-3	Burndown	Issue completed		3	13
24/Aug/26 3:13 PM	PSEN-6	Burndown	Issue completed		3	10
	PSEN-4	Burndown	Issue completed		2	8
	PSEN-5	Burndown	Issue completed		8	0
24/Aug/26 3:14 PM	PSEN-2	Sprint ended by Yash Raghavendra A				0
	PSEN-3					0
	PSEN-4					0
	PSEN-5					0
	PSEN-6					0
	Total					0



TIME						
Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
24/Aug/26 3:22 PM	PSEN-7	Sprint start		3		
	Total					3
24/Aug/26 3:24 PM	PSEN-7	Burndown	Issue completed		3	0
	PSEN-7	Sprint ended by Yash Raghavendra A				0
	Total					0

Reflection Questions & Answers

1. Did your estimations reflect the actual effort?

In terms of relative complexity, yes; assigning 8 points to the complex direct messaging feature and 3 points to the simpler rating system accurately reflected their comparative difficulty. However, because this was a software simulation, the actual time effort (completing a 1-week sprint in a few minutes) obviously did not reflect real-world development time.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized logically based on the core business value from the requirements document. Core functionalities like searching for a mentor and requesting a session were set to "High" priority, while secondary features like messaging and session feedback were set to "Medium".

3. How did your simulated sprint align with your plan?

The sprint aligned perfectly with the plan in terms of scope. All planned User Stories were successfully moved from the "To Do" column, through "In Progress", and into "Done" without any blockers or scope changes mid-sprint.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed a sharp, vertical drop to zero rather than tracking along the grey guideline. This visually demonstrated that the "team" completed all the work almost immediately. In a real-world scenario, a chart looking like this would indicate that the team vastly underestimated their capacity and should have committed to significantly more work for a 1-week sprint.